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Tulip Poplar trees line the north walkway that steps down to the CVVC entrance from First Street NE. Only mature trees, already 25-30 feet in height,
were used in order to immediately recreate the tree-lined views of the Capitol established in Frederick Law Omsted’s historic landscape plan of 1874.

This Week — Ongoing Work — 5/5/08 through 5/9/08

e Throughout the CVC, technicians continue final acceptance testing on the facility’s complex fire and life-safety
systems. This process is still on schedule to be completed this summer.

e Painters, carpenters, plumbers, masons, electricians, cleaning crews and other professionals continue to address

punchlist items throughout the facility.

Glass workers continue to install corner glass panels to the exterior elevators on the CVC Plaza.

Landscapers continue to plant trees and small plants along the CVC entrance paths and perimeter areas.

Landscape restoration work continues in the South “Egg” as crews continue to prepare the grounds for sod.

Masons have begun to re-install column stone that had been removed to clear the way for electrical and tele-

communications conduit for the House and Senate Appointments Desks that will be located near the Expansion spaces.

e Masons continue to reset the stair-tread stones in the Senate stairwell atrium. Painting of the stairwell pickets to a
bronze finish continues in the House stairwell atrium and is nearly complete (see photo opposite page).

e In the pedestrian tunnel to the Library of Congress, terrazzo floor work is progressing from the CVC eastward to the
LOC. Masons continue setting base stone on top of the newly placed terrazzo along the tunnel walls.

o Metal workers continue installing bronze cap plates at the base of bronze railing posts throughout the CVVC.

e In the Exhibition Hall, panels along the back alcove walls have been removed temporarily to clear the way for
installation and testing of fire suppressant materials.

e Audio-visual technicians have re-installed the projection screens in the North and South Orientation Theaters.



Audio-visual technicians recently re-installed the 34-foot-wide projection screens in both the North and South Orientation Theaters.

Next Week —5/12/08 — 5/16/08

e Technicians will continue the final testing process for the CVC’s
complex fire and life-safety systems. This work will continue into
the summer.

e Masons may begin setting polished black granite slabs around the
two large skylights that flank Emancipation Hall. Ultimately, a thin
pool of water will slowly revolve around the field of stone when the
water features around the skylights become operational this summer.

e Qutside, landscape crews will continue to level the grade of the
South “Egg” and prepare the grounds for sod placements and
plantings. Other plantings will continue along both the north and
south entrance ramps.

e Punchlist work will continue throughout interior spaces as millwork,
wall stone, floor stone, grout lines, painted surfaces, ceiling panels,
plaster work, doors, and other finish materials are inspected and
deficiencies corrected.

e Masons will continue grout work and other stone detail work at the
Rotunda and Gallery levels in the East Front of the Capitol, while
metal works continue installing bronze railings.

e Terrazzo work may begin on the landings in the stairwell atrium
in the Senate Expansion Space.

e Terrazzo work will continue in the LOC tunnel progressing from
west to east while stone masons continue setting stone at the base of
the tunnel walls.

. . . . . Painters are busy applying a coat of finish bronze-
e Landscapers will continue executing the final tree and shub planting colored paint to the hand rail pickets along the

plan along the CVC entrance zones. spiral staircase in the House Atrium.

For additional information about the CVC project, contact the project communications officer, Tom Fontana, at tfontana@aoc.gov or
visit the project web site at www.aoc.gov. Be sure to click on the “Capitol Visitor Center” link on the homepage.



